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in the Sacramento River Basin 

DEMs Digital Elevation Models 

DFG California Department of Fish and Game 

DPS distinct population segment 

DWR California Department of Water Resources 

ESU evolutionarily significant unit 

FERC Federal Energy Regulatory Commission 

FPA Federal Power Act 

FPC Federal Power Commission 

GIS geographic information system 

HEA Habitat Expansion Agreement for Central Valley 
Spring-Run Chinook Salmon and California 
Central Valley Steelhead 

HECA Habitat Expansion Coordination Agreement 

NMFS National Marine Fisheries Service 

NMFS Draft Recovery 
Plan 

NMFS Draft Recovery Plan for the Evolutionarily 
Significant Units of Sacramento River Winter-
Run Chinook Salmon and Central Valley Spring-
Run Chinook Salmon and the Distinct 
Population Segment of Central Valley Steelhead 

Oroville Oroville Facilities, FERC Project No. 2100 

PG&E Pacific Gas and Electric Company 

Poe Poe Hydroelectric Project, FERC Project No. 2107 

Rock Creek-Cresta Rock Creek-Cresta Hydroelectric Project, FERC 
Project No. 1962 

Upper North Fork 
Feather River 

Upper North Fork Feather River Hydroelectric 
Project, FERC Project No. 2105 

USFWS U.S. Fish and Wildlife Service 
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Habitat Expansion Agreement for Central Valley 
Spring-Run Chinook Salmon and California 

Central Valley Steelhead 

Annual Status Report 
Period of Performance:  November 20, 2007 through 

November 19, 2008 

Introduction 
Objective of the Annual Status Report 

The objective of this Annual Status Report is to document milestones reached 
and progress achieved in implementing habitat expansion actions under the 
Habitat Expansion Agreement for Central Valley Spring-Run Chinook Salmon 
and California Central Valley Steelhead (HEA).  This Annual Status Report 
summarizes the accomplishments achieved within the first year of the effective 
date of the HEA:  November 20, 2007, through November 19, 2008. 

Habitat Expansion Agreement 

Purpose 

Effective November 20, 2007, the Pacific Gas and Electric Company (PG&E) 
and the California Department of Water Resources (DWR) entered into the HEA 
with the following parties:  American Rivers, Arthur G. Baggett, Jr.1; California 
Department of Fish and Game (DFG); U.S. Department of Agriculture Forest 
Service; National Marine Fisheries Service (NMFS); the U.S. Fish and Wildlife 
Service (USFWS); and State Water Contractors, Inc.  Under this agreement, 
PG&E and DWR have 2 years to jointly identify, evaluate, and select the most 
promising and cost-effective action(s) to expand spawning, rearing, and adult 
holding habitat for spring-run Chinook salmon and steelhead in the Sacramento 
River Basin, as an alternative to the resource agencies and other parties seeking 
project-specific fish passage prescriptions or license conditions in the new 

                                                      
1 Mr. Baggett signed the HEA as a recommendation to the California State Water Resources Control Board (State 
Water Board), not as a Party to the HEA.  Mr. Baggett will not be participating in the State Water Board’s 
consideration of any petition for water quality certification for any Habitat Expansion Plan pursuant to Section 401 
of the federal Clean Water Act. 



California Department of Water Resources 
Pacific Gas and Electric Company 

 

 

 
DWR/PG&E Habitat Expansion Agreement 
Annual Status Report 

 
2 

January 20, 2009

ICFJ&S 00854.08
 

Federal Energy Regulatory Commission (FERC) licenses for PG&E’s Upper 
North Fork Feather River Hydroelectric Project and Poe Hydroelectric Project 
and for DWR’s Oroville Facilities Project (all of which are located in the Feather 
River system).  

Background on the Habitat Expansion Agreement 

FERC Relicensing for Feather River Projects 

DWR constructed and operates the Oroville Facilities, FERC Project No. 2100 
(Oroville), on the lower Feather River.  Oroville was developed as part of the 
California State Water Project, a water storage and delivery system of reservoirs, 
aqueducts, power plants, and pumping plants.  The State Water Project makes 
deliveries of supplemental water to two-thirds of California’s population and 
over 750,000 acres of agricultural lands.  Oroville is also operated to provide 
power generation, improve water quality in the Sacramento and San Joaquin 
Delta, manage Feather River floodwaters, provide recreation, and enhance habitat 
for fish and wildlife. 

Oroville operates under a license originally issued by the Federal Power 
Commission (FPC) on February 11, 1957, for a term of 50 years.  The current 
license for Oroville expired on January 31, 2007.  Under the requirements of the 
Federal Power Act (FPA) and FERC regulations, DWR filed a timely application 
for a new license on January 26, 2005.  This application is currently still pending 
before FERC. 

PG&E owns and operates the Poe Hydroelectric Project, FERC Project No. 2107 
(Poe) on the North Fork Feather River under a license issued by the FPC on 
October 26, 1953, for a term of 50 years.  Under the requirements of the FPA and 
FERC regulations, PG&E filed an application for a new license for Poe on 
October 2, 2001.  This application is currently still pending before FERC.  The 
original license for Poe expired on September 30, 2003; since that time, the 
project has been operating under annual licenses pursuant to Section 15 of the 
FPA. 

PG&E owns and operates the Upper North Fork Feather River Hydroelectric 
Project, FERC Project No. 2105 (Upper North Fork Feather River) under a 
license issued by the FPC on January 24, 1955, for a term of 50 years.  Under the 
requirements of the FPA and FERC regulations, PG&E filed an application for a 
new license for the Upper North Fork Feather River on October 23, 2002, which 
is currently still pending before FERC.  The original license for the Upper North 
Fork Feather River expired on October 31, 2004; since that time, the project has 
been operating under annual licenses pursuant to Section 15 of the FPA. 

PG&E also owns and operates a third project on the North Fork Feather River, 
the Rock Creek-Cresta Hydroelectric Project, FERC Project No. 1962 (Rock 
Creek-Cresta), under a license issued by FERC on October 24, 2001, which 
expires on September 30, 2034. 
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Habitat Expansion Agreement Negotiated as an 
Alternative to Prescribed Fish Passage 

NMFS has a prescriptive right for fish passage that they exercised in the FERC 
relicensing proceedings for the Oroville and Upper North Fork Feather River 
Projects for DWR and PG&E, respectively.  NMFS believed a trap-and-haul 
program for spring-run Chinook salmon in the Feather River system would meet 
its fish passage objectives.  The trap-and-haul program would involve trapping 
adult fish below the Oroville Dam, hauling them upstream, and placing them in 
the upper North Fork Feather River.  The program also would require collecting 
downstream migrants above Oroville Dam in the upper North Fork Feather River 
and hauling them back downstream below the dam.  NMFS prescribed the upper 
end of the trap-and-haul program in the Upper North Fork Feather River 
relicensing proceeding and intended to prescribe the lower end of the trap-and-
haul program in the Oroville relicensing proceeding. 

The trap-and-haul program generated concern because of its high estimated cost 
and the potentially low likelihood for success.  Ultimately, DWR and PG&E, 
together with other participants in the relicensing proceedings, came together to 
discuss alternatives to trap and haul for expanding habitat for anadromous fish.  
As a result of this collaborative effort, the parties negotiated the HEA to establish 
an approach for identifying, evaluating, selecting, and implementing the most 
promising and cost-effective action(s) to expand spawning, rearing, and adult 
holding habitat in the Sacramento River Basin in lieu of the resource agencies or 
other parties seeking fish passage on the Feather River or its tributaries in the 
relicensing of the Oroville, Poe, and Upper North Fork Feather River Projects, or 
through amendment of the license for the Rock Creek-Cresta Project.   

As stated under Section 1.2 of the HEA, Purpose of Agreement, the HEA will: 

 fully mitigate for any presently unmitigated impacts due to the blockage of 
fish passage of all fish species caused by the Feather River Hydroelectric 
Projects; and  

 resolve among the parties to the HEA, during the term of the HEA, issues 
related to regulatory conditions for fish passage associated with or related to 
any of the Feather River Hydroelectric Projects in excess of the actions 
contemplated under the HEA. 
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Goal of the HEA and the Habitat Expansion Threshold 

The overall goal of the HEA is to expand the amount of habitat with physical 
characteristics necessary to support spawning, rearing, and adult holding of 
spring-run Chinook salmon and steelhead in the Sacramento River Basin as a 
contribution to the conservation and recovery of these species.  Habitat expansion 
would be accomplished through enhancements to existing accessible habitat, 
improving access to habitat, or other action(s) and is intended to fully mitigate 
for any presently unmitigated impacts due to the blockage of fish passage of all 
fish species caused by the Feather River Hydroelectric Projects. 

The specific Habitat Expansion Threshold of the HEA is to expand spawning, 
rearing, and adult holding habitat sufficiently to accommodate an estimated net 
increase of 2,000 to 3,000 spring-run Chinook salmon for spawning in the 
Sacramento River Basin, as compared to the habitat available under any relevant 
existing requirements or commitments (i.e., actions expected to occur in a 
timeframe comparable to implementation of habitat expansion action[s] under the 
HEA).  The Habitat Expansion Threshold is focused on spring-run Chinook 
salmon as the priority species, as expansion of habitat for spring-run typically 
accommodates steelhead as well. 

Potential Habitat Expansion Actions 

The HEA states that habitat expansion actions may include (Section 3.1, Scope of 
Eligible Habitat Expansion Actions), among other things: 

 dam removals or dam re-operation, 

 creation or enhancement of fishways, 

 water temperature or flow improvements, or  

 other physical habitat enhancements. 

Potential actions to expand spring-run and steelhead spawning, rearing, and adult 
holding habitat will be identified, evaluated, selected, and implemented using 
criteria identified in the HEA, including: 

 seventeen non-prioritized Evaluation Criteria (Section 4.1.1) that DWR and 
PG&E will use to screen potential habitat expansion actions and develop a 
preliminary list of viable actions, 

 four Selection Criteria (Section 4.1.2) that DWR and PG&E will use in 
selecting recommended habitat expansion actions for implementation, and 

 six NMFS Approval Criteria (Section 4.2.3) that NMFS will use in deciding 
whether to approve the final Habitat Expansion Plan.   
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Habitat Expansion Plan 
The effective date of the HEA, which is the date when the HEA was executed by 
all parties to the HEA and approved by the California Department of Finance, is 
November 20, 2007.  This date sets the deadline for completing the final Habitat 
Expansion Plan as May 2010.  Within 2 years of the effective date (i.e., by 
November 20, 2009), DWR and PG&E are to complete the identification, 
evaluation, and recommendation of habitat expansion actions—in consultation 
with the other parties to the HEA and directly affected third parties—and prepare 
a Draft Habitat Expansion Plan. 

As described under Section 4.1.3 of the HEA, Draft Habitat Expansion Plan, the 
Draft Habitat Expansion Plan will include a description of: 

 the recommended action(s), including any functional start-up testing and 
future operation and maintenance; 

 the rationale for their selection based on the evaluation criteria and the 
selection criteria; 

 a preliminary schedule for each of the remaining phases in Section 4 of the 
HEA, Planning and Implementation of Habitat Expansion Action(s), 
including provisions for anticipated schedule uncertainties; 

 the responsibilities of each Licensee for implementing the action(s); 

 the estimated contribution of the action(s) to the Habitat Expansion 
Threshold; and 

 a pre-feasibility-level cost estimate for implementing the action(s). 

By November 20, 2009, DWR and PG&E will distribute the Draft Habitat 
Expansion Plan to the other parties to the HEA and directly affected third parties 
for a 90-day review and comment period.  Within 90 days after the close of this 
review and comment period (i.e., by May 2010), DWR and PG&E will prepare 
and submit a Final Habitat Expansion Plan for approval by NMFS. 

Administrative Accomplishments 
Administrative actions that were accomplished during the first year following the 
HEA’s effective date include: 

 developing a coordination agreement between DWR and PG&E, 

 establishing a Steering Committee, 

 developing a tracking log, 

 preparing a draft Communications Plan, 

 preparing a Work Plan outline, 

 developing a Habitat Expansion Plan timeline, 
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 retaining a consultant to assist with some tasks identified in the HEA, 

 establishing an HEA website, and 

 initiating outreach to other Parties to the HEA.  

Each action is further described in the sections below. 

Habitat Expansion Coordination Agreement 
DWR and PG&E entered into a coordination agreement effective November 20, 
2007, the Habitat Expansion Coordination Agreement (HECA), to ensure that 
DWR and PG&E coordinate their decision making and implementation of actions 
to achieve the goals of the HEA, as well as share costs incurred during the 
planning through implementation of habitat expansion actions.  The HECA, 
which defines the roles and responsibilities of DWR and PG&E for 
implementing the HEA, ensures that DWR and PG&E fulfill their obligations 
under the HEA and achieve the habitat expansion goals of the HEA in an 
efficient and cost-effective manner. 

Coordination and Decision Making 

As stated under Article 2 of the HECA, Coordination and Decision Making, 
DWR and PG&E are committed to closely coordinating their decision making 
activities and their implementation of actions to achieve the goals of the HEA.  
Decisions are made by following the coordinated decision making process 
described in Section 2.3 of the HECA, Coordinated Decision Making Process, 
which includes the establishment of a joint DWR and PG&E Steering 
Committee, as described below. 

Cost Sharing 

As stated under Article 3 of the HECA, Cost Sharing, PG&E and DWR are each 
obligated to pay one-half of the eligible costs associated with performing their 
obligations under the HEA.  Eligible costs include reasonable costs incurred by 
PG&E and DWR to implement the HEA pursuant to decisions made by the 
Steering Committee.   

Steering Committee 
As required under Section 2.3 of the HECA, Coordinated Decision Making 
Process, DWR and PG&E established an HEA Steering Committee comprised of 
one representative and one alternate each from DWR and PG&E.  Each 
representative and alternate is known as the Authorized Representative.  The 
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Steering Committee has been meeting regularly (approximately every 2 weeks) 
since February 2008 to work toward fulfilling the HEA requirements.  Members 
of the Steering Committee include: 

 Liv Imset, Senior License Coordinator, PG&E; 

 Paul Kubicek, Aquatic Biology Consulting Scientist, PG&E; 

 Heidi Rooks, Environmental Program Manager, DWR; and 

 Chris Wilkinson, Senior Environmental Scientist, DWR. 

Detailed notes are taken to document each Steering Committee meeting.  In 
addition, the Steering Committee members prepare a separate executive summary 
for each meeting to summarize the main discussion topics and decisions made 
during the meetings.  The Steering Committee met 18 times between 
November 20, 2007, and November 19, 2008.  Executive summaries for each 
meeting are maintained on the private HEA website; however, the summaries are 
also available upon request. 

Tracking Log 
The Steering Committee developed a tracking log for recommendations, 
decisions, and eligible costs associated with implementing the HEA.  The 
purpose of the tracking log is to formalize the process for documenting: 

 recommendations made by the Steering Committee to DWR and PG&E 
management, 

 decisions made by the Steering Committee and approved by DWR and 
PG&E management, and 

 eligible (i.e., shared) costs pursuant to decisions made by the Steering 
Committee. 

This tracking log is updated following each Steering Committee meeting and 
accompanies the meeting notes prepared for each meeting.  The tracking log is 
maintained on the private HEA website; however, a copy of the tracking log is 
available upon request. 

Draft Communications Plan 
In August 2008, the Steering Committee prepared a Draft Communications Plan 
to outline roles, responsibilities, protocols, and procedures regarding internal and 
external communications made by the Steering Committee for implementation of 
the HEA and for the HECA.  Section 7.3(b) of the HECA, Government 
Communications, specifically calls for DWR and PG&E “to cooperate in good 
faith to develop a mutually acceptable communications plan…and to cooperate to 
implement such a plan.”  Additionally, the Draft Communications Plan 
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documents procedures adopted by the Steering Committee for its meetings and 
for the submission of its recommendations to each Licensee’s management for 
approval as called for in Section 2.3 of the HECA, Coordinated Decision Making 
Process.  The Communications Plan is maintained on the private HEA website; 
however, a copy of the Communications Plan is available upon request. 

Work Plan Outline 
In August 2008, the Steering Committee prepared a Work Plan outline for the 
identification, evaluation, and selection of potential habitat expansion actions.  
The purpose of the Work Plan is to provide a description of steps that the 
Steering Committee will take to identify, evaluate, and select potential habitat 
expansion actions for submittal to NMFS.  Although the Steering Committee 
intended for this document to be expanded and further developed to better define 
the steps that will be taken and the evaluation tools that will be used, the Habitat 
Expansion Plan timeline is at least partially serving the same purpose (see 
below).  The Work Plan will be further developed under Phase 2 of the HEA and 
will be included as a component of the Habitat Expansion Plan.  The Work Plan 
outline is maintained on the private HEA website; however, a copy of the Work 
Plan is available upon request. 

Habitat Expansion Plan Timeline 
In September 2008, the Steering Committee developed a timeline to assist with 
the development of the Habitat Expansion Plan.  The timeline documents 
milestones that must be reached for completing the first annual report, preparing 
and mailing a status letter to the other parties to the HEA, completing the list of 
potential actions to be considered for the Habitat Expansion Plan, completing a 
list of viable actions to be considered for the Habitat Expansion Plan, preparing 
an engineering feasibility study, and preparing and submitting the Draft Habitat 
Expansion Plan to NMFS.  The timeline for developing the Habitat Expansion 
Plan is available on the public HEA website. 

Consultant to Assist with Phase 1 Tasks 

During the first year following the effective date of the HEA, PG&E and DWR 
concluded that it would be beneficial to retain a consultant to conduct a variety of 
administrative and technical tasks that would assist the Steering Committee in 
fulfilling the requirements of the HEA.  Administrative tasks may include 
attending Steering Committee meetings, facilitating agency meetings, preparing 
notes for Steering Committee and agency meetings, planning and scheduling 
work activities, preparing a Final Communications Plan, preparing a Work Plan, 
and preparing an Annual Status Report.  Technical tasks may include preparing 
written definitions for the evaluation, selection, and agency approval criteria 
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listed in the HEA; and developing a conceptual framework for applying the 
evaluation and selection criteria. 

On September 30, 2008, the Steering Committee selected the consultant 
ICF Jones & Stokes to assist with the tasks identified above.  ICF Jones & Stokes 
was retained on October 9, 2008, and attended its first Steering Committee 
meeting with DWR and PG&E on October 14, 2008. 

HEA Website  
The Steering Committee established a website that is available to share 
information related to the HEA with the public.  Additionally, a password-
protected or private website enables the Steering Committee to share working 
documents among themselves and store background reports.  The public HEA 
website is available at http://www.sac-basin-hea.com. 

Outreach to Other Parties to the HEA 
The Steering Committee has been actively reaching out to the other parties to the 
HEA and informing the public about the HEA.  Some outreach activities that the 
Steering Committee took part in during the past year are described below. 

Salmonid Restoration Federation’s Spring-Run 
Chinook Salmon Symposium  

On July 10, 2008, members of the Steering Committee presented a PowerPoint 
presentation and participated in a panel discussion on the HEA at the Salmonid 
Restoration Federation’s Spring-Run Chinook Salmon Symposium held in 
Nevada City, California.  The presentation can be found at the HEA website 
identified above. 

Consultation with NMFS 

The Steering Committee met with NMFS twice to discuss the HEA.  Meetings 
included a conference call with NMFS held on April 30, 2008, and a face-to-face 
meeting with NMFS on August 20, 2008. 

On April 30, 2008, the Steering Committee participated in a conference call with 
representatives from NMFS to: 

 provide NMFS with an update on the Steering Committee’s efforts on 
implementing the HEA; 
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 identify which branch from NMFS would be signing off on the selected 
project(s) as having met the NMFS approval criteria identified in the HEA; 

 obtain feedback from NMFS on the idea of soliciting proposals as a means of 
identifying potential projects; 

 receive feedback from NMFS on the completion of the PG&E/CalTrout 
effort to prioritize Central Valley anadromous salmonid recovery actions 
(described below) and how this process could be integrated with the NMFS 
Draft Recovery Plan for the Evolutionarily Significant Units of Sacramento 
River Winter-Run Chinook Salmon and Central Valley Spring-Run Chinook 
Salmon and the Distinct Population Segment of Central Valley Steelhead 
(NMFS Draft Recovery Plan); and 

 obtain input on how the Steering Committee could integrate the HEA process 
with other recovery planning efforts, such as the USFWS Anadromous Fish 
Restoration Program and the CALFED Ecosystem Restoration Program. 

On August 20, 2008, the Steering Committee met with NMFS and discussed the 
following topics: 

 presentation at the July 10, 2008, Spring-Run Chinook Salmon Symposium, 

 Draft Work Plan and efforts to date, 

 application of the HEA criteria to the PG&E/CalTrout Project database, 

 availability and use of the NMFS Draft Recovery Plan, 

 quantification methodologies for project contribution to the HEA threshold, 
and 

 engaging other parties to the HEA using a similar agenda. 

The Steering Committee continues to consult with NMFS on implementation of 
the HEA. 

Letter to Other Parties to the HEA 

On October 28, 2008, DWR and PG&E sent a letter to the other parties to the 
HEA to provide them with an update on implementation by DWR and PG&E of 
the HEA and to initiate contact with staff from the various HEA parties in order 
to obtain additional information on potential habitat expansion actions. 

Meetings with Other Parties to the HEA 

The Steering Committee has scheduled to meet with staff for the other HEA 
parties in January 2009 to solicit information on potential actions, identify 
contact persons for additional follow-up on potential actions, facilitate the receipt 
of completed questionnaires requesting additional information on potential 
actions (see discussion below), and obtain a common understanding of the HEA 
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criteria.  Three meetings, which are divided by watersheds of the Sacramento 
River Basin, are scheduled to take place on: 

 January 14, 2009, in Chico, California, focusing on potential projects from 
the central Sacramento River Basin watersheds; 

 January 21, 2009, in Red Bluff, California, focusing on potential projects 
from the northern Sacramento River Basin watersheds; and  

 January 28, 2009, in Sacramento, California, focusing on potential projects 
from the southern Sacramento River Basin watersheds. 

Technical Accomplishments 
Technical actions that were initiated or accomplished during the first year 
following the HEA’s effective date include: 

 further defining HEA evaluation and selection criteria and NMFS approval 
criteria, 

 developing the process for evaluating and selecting potential habitat 
expansion actions, 

 developing a preliminary list of potential actions, 

 developing a geographic information system (GIS) database for the actions 
identified in the PG&E/CalTrout list of prioritized actions and in NMFS 
Draft Recovery Plan actions, 

 preparing a Draft Background Status Report for spring-run Chinook salmon 
in the Sacramento River Basin, and 

 preparing a questionnaire to collect information on potential habitat 
expansion actions from the other parties to the HEA. 

Each action is further described in the sections below. 

Draft Definitions of HEA Evaluation and Selection 
Criteria and NMFS Approval Criteria 

Section 4.1 of the HEA, Identification, Evaluation, and Recommendation of 
Habitat Expansion Action(s), identifies several criteria for identifying, 
evaluating, and recommending habitat expansion actions, including: 

 HEA Evaluation Criteria (see Section 4.1.1 of the HEA), 

 HEA Selection Criteria (see Section 4.1.2 of the HEA), and  

 NMFS Approval Criteria (see Section 4.2.3 of the HEA). 
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The Steering Committee began the process of developing definitions of the 
various HEA criteria.  The Steering Committee plans to work in coordination 
with NMFS and other parties to the HEA to further develop written definitions so 
that the criteria can be better utilized when identifying, evaluating, and 
recommending habitat expansion actions.  Once the definitions have been 
developed, they will be made available on the public HEA website. 

Draft Process for Evaluating and Selecting Potential 
Habitat Expansion Actions 

The Steering Committee has started to develop the process for evaluating and 
selecting potential habitat expansion actions.  This process involves the following 
steps:  development of a list of potential actions using the PG&E/CalTrout list of 
prioritized actions, NMFS Draft Recovery Plan actions, and the HEA outreach 
questionnaire process; application of the HEA evaluation criteria to the list of 
potential actions in order to develop a preliminary list of viable actions; 
application of the HEA selection criteria to the preliminary list of viable actions 
in order to create a list of recommended actions; determination of the 
contribution of each recommended action to meeting the HEA threshold (i.e., 
2,000–3,000 spring-run Chinook salmon); conducting an engineering feasibility 
study for each recommended action; and final selection of the recommended 
action(s) to be submitted to NMFS. 

Preliminary List of Potential Habitat Expansion 
Actions 

The Steering Committee developed a preliminary list of potential habitat 
expansion actions to be considered for inclusion in the Habitat Expansion Plan.  
This preliminary list was primarily obtained from the results of a separate 
PG&E/CalTrout effort to develop a list of prioritized actions that could 
contribute to salmon and steelhead recovery, and recovery actions identified in 
the NMFS Draft Recovery Plan. This preliminary list is a work in progress and 
will continue to change over time until habitat expansion actions have been 
selected for the Habitat Expansion Plan.  A working list of potential habitat 
expansion actions will be provided at the January 2009 meetings with the other 
parties to the HEA. 

PG&E and CalTrout List of Prioritized Actions 

PG&E and CalTrout initiated a project in late 2005 known as Prioritized Actions 
Contributing to Salmon and Steelhead Recovery, with the participation of a broad 
set of public and private stakeholders that included NMFS, USFWS, DFG, and 
the Association of California Water Agencies.  The purpose of this collaborative 
effort was to develop a prioritized list of recovery opportunities for Central 
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Valley salmon and steelhead listed under the Endangered Species Act that are 
independent of, and complementary to, ongoing recovery efforts undertaken by 
federal and state agencies.  More than 200 potential recovery actions were 
identified and evaluated as part of this process.  In addition, a prioritization tool 
was developed and applied to many of the actions.  The Steering Committee has 
used this list as a starting point for developing the preliminary list of potential 
actions that could be included in the Habitat Expansion Plan.   

NMFS Draft Recovery Plan 

NMFS is currently working on a Recovery Plan for listed Central Valley salmon 
and steelhead, and issued a co-managers review draft in May 2008.  NMFS has 
stated that implementation of the Recovery Plan for the Sacramento River 
winter-run Chinook salmon evolutionarily significant unit (ESU), Central Valley 
spring-run Chinook salmon ESU, and Central Valley steelhead distinct 
population segment (DPS) is vital to the continued persistence and recovery of 
these species.  This plan serves as a guideline for achieving recovery goals by 
describing the steps that must be taken to achieve viable ESUs/DPS.  Although 
the plan is still in development, the Steering Committee obtained permission to 
use the NMFS Draft Recovery Plan to identify recovery actions for spring-run 
Chinook salmon and steelhead that could supplement the PG&E/CalTrout list of 
potential actions and be included in the Habitat Expansion Plan.  The Steering 
Committee is integrating the NMFS Draft Recovery Plan actions into the 
working list of potential HEA actions.  The NMFS Draft Recovery Plan is 
currently not available to the public. 

GIS Database for Potential Actions 
Under the direction of the Steering Committee, DWR staff has started to develop 
a GIS project compiling appropriate data for various watersheds in the Upper 
Sacramento River Basin to support the identification and evaluation of potential 
habitat expansion actions.  The GIS project is focused on the following 
watersheds:  Clear, Cow, Bear, Cottonwood, Beegum, Battle, Antelope, Thomes, 
Mill, Deer, Butte, Stony, and Big Chico Creeks; and the Sacramento, Feather, 
Yuba, and American Rivers.  The database is being developed for internal use to 
assist with the selection of potential habitat expansion actions and is not available 
to the public. 

The types of data that are being incorporated into the GIS project include base 
information (e.g., roads, towns, cities, public lands, and county boundaries); 
water features (e.g., rivers, streams lakes, ponds, and reservoirs); watershed 
boundaries; Digital Elevation Models (DEMs); 1:24K U.S. Geological Survey 
topographic maps; aerial photographs; satellite imagery; land use data; current 
and historical distribution of anadromous fish; designated critical habitat for 
spring-run Chinook salmon and Central Valley steelhead; dams, water 
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diversions, and other potential fish passage barriers; ongoing and completed 
watershed restoration projects; and available data on salmonid habitat. 

Draft Background Status Report 
Under the direction of the Steering Committee, DWR staff is in the process of 
preparing a Background Report on the Status of Spring-Run Chinook Salmon and 
Central Valley Steelhead in the Sacramento River Basin (Background Status 
Report).  Once the Background Status Report has been finalized, it will be made 
available to the public on the HEA website.  The purpose of this report is to 
provide background information on the status of spring-run Chinook salmon and 
Central Valley steelhead populations throughout watersheds in the Sacramento 
River Basin in order to support the Steering Committee in the identification, 
evaluation, and selection of potential habitat expansion actions, in fulfillment of 
obligations under the HEA. 

The report includes two main sections, addressing (1) the general life history of 
spring-run Chinook salmon and steelhead in the Sacramento River Basin; and 
(2) the status of populations in individual tributaries of the Upper Sacramento 
River Basin. 

The first part of the report covering general life history will include information 
about (1) basic life history characteristics of the species; (2) their historical and 
current distribution; and (3) results of the Population Viability Assessment done 
in support of NMFS recovery planning for the species. 

The second part of the report will address the following tributary watersheds:  
Clear, Cow, Bear, Cottonwood, Beegum, Battle, Antelope, Thomes, Mill, Deer, 
Butte, Stony, and Big Chico Creeks; and the Yuba and American Rivers.  
Specific topics that will be addressed for each tributary watershed include (1) an 
evaluation of available watershed assessment data, including potential spawning, 
summer holding, and rearing habitat, as well as known limiting factors for 
spring-run Chinook salmon and steelhead populations; (2) historical and current 
adult monitoring activities; (3) completed, ongoing, and other identified 
restoration activities; (4) limitations for restoration; and (5) potential benefits of 
restoration.  

Questionnaire for Identifying Potential Actions 
The Steering Committee and ICF Jones & Stokes began preparing a 
questionnaire to obtain information on potential habitat expansion actions from 
the other parties to the HEA.  The questionnaire is designed to solicit ideas for 
projects that could contribute to the expansion of anadromous fish habitat in the 
Sacramento River Basin and be considered for inclusion in the Habitat Expansion 
Plan.  The type of information to be requested in the questionnaire includes: 
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 action (project) contact information, 

 project description, 

 species limiting factors, 

 environmental objectives (i.e., how the project is intended to change the 
environment in order to achieve the biological objective), 

 biological objectives (i.e., the anticipated biological response from the 
project), 

 cost, 

 schedule, 

 feasibility,  

 support, and 

 supporting documents. 

This questionnaire will be submitted to the other parties to the HEA in advance 
of the meetings scheduled for January 2009.   

Next Steps 
The Steering Committee anticipates completing the following list of actions, or 
next steps, before the next anniversary of the HEA effective date (i.e., 
November 20, 2009): 

 complete a GIS database for potential actions, 

 complete the Background Status Report on the status of spring-run Chinook 
salmon and steelhead throughout the Sacramento River Basin, 

 complete a list of potential habitat expansion actions, 

 communicate with local stakeholders directly affected by potential habitat 
expansion actions, 

 finalize the development of written definitions of HEA evaluation and 
selection criteria and NMFS approval criteria, 

 finalize the process for evaluating and selecting potential habitat expansion 
actions,   

 develop a list of proposed actions to be included in a Draft Habitat Expansion 
Plan, 

 prepare a Draft Habitat Expansion Plan, and 

 retain a consultant to assist with additional tasks identified in the HEA. 

Each of these actions is further described in the following sections. 
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GIS Database for Potential Actions 
After initial development of the GIS project, DWR staff will create templates and 
facilitate the production of maps that can be incorporated into documents such as 
the Background Status Report and Draft Habitat Expansion Plan.  The maps may 
also be used for discussions with the HEA parties and other stakeholders. 

Following completion of the list of viable actions, locations of potential habitat 
expansion actions included in the list will be entered into a GIS database and 
incorporated into the GIS project. 

Draft Background Status Report 
When completed, the Draft Background Status Report will be circulated to the 
directly affected third parties and other HEA parties for a 90-day review and 
comment period.  Information in the report will be used in the identification, 
evaluation, and selection of potential habitat expansion actions. 

List of Potential Habitat Expansion Actions 
The Steering Committee anticipates completing by April 2009 a list of potential 
actions that could be considered for the Habitat Expansion Plan.  The process to 
complete this list will include conducting three individual meetings in January 
2009 with the other HEA parties to obtain information on potential habitat 
expansion actions found in the northern, central, and southern Sacramento River 
Basin watersheds.  The information will be combined with the Steering 
Committee’s working list of potential actions to create a master list of potential 
actions to be evaluated against the criteria in the HEA. 

Outreach with Local Stakeholders 
Soon after the January 2009 meetings are complete, the Steering Committee 
plans to begin developing a Communication Outreach Plan to describe the best 
approach for informing local stakeholders about potential HEA actions.  The 
intent is to reach out to the stakeholders that could be affected by potential 
habitat expansion actions as early in the process as possible, maintain open 
communication with these stakeholders about the possible selection of viable 
habitat expansion actions, and receive feedback from the stakeholders regarding 
their interest in implementing these actions. 
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Final Definitions of HEA Evaluation and Selection 
Criteria and NMFS Approval Criteria 

As discussed above, the Steering Committee has been working on the 
development of written definitions of the HEA evaluation and selection criteria 
and NMFS approval criteria for identifying, evaluating, and recommending 
habitat expansion actions.  The Steering Committee anticipates finalizing these 
definitions by March 2009. 

Final Process for Evaluating and Selecting Potential 
Habitat Expansion Actions  

As discussed above, the Steering Committee has begun the process for evaluating 
and selecting potential habitat expansion actions.  This process is anticipated to 
be completed by June 2009, so that the Steering Committee can proceed with 
completing a list of proposed actions that would eventually be incorporated into 
the Habitat Expansion Plan. 

List of Proposed Actions 
The Steering Committee will prepare a list of proposed actions to be included in 
the Draft Habitat Expansion Plan by: 

 applying evaluation criteria to the list of potential actions to develop a 
preliminary list of viable actions, 

 applying selection criteria to the preliminary list of viable actions, 

 determining the contribution of each action to the Habitat Expansion 
Threshold, 

 conducting additional meetings to reach out to local stakeholders who may 
be interested in or affected by the preliminary list of actions, and  

 developing a final list of proposed actions. 

Once the final list of proposed actions has been developed, these actions will be 
incorporated into the Draft Habitat Expansion Plan. 

Draft Habitat Expansion Plan 
After the evaluation and selection process has been completed, local stakeholders 
have been contacted, and a list of proposed actions has been developed, the 
Steering Committee will prepare a Draft Habitat Expansion Plan, which is 
anticipated to be completed by November 20, 2009.  The Draft Habitat 
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Expansion Plan will be distributed to the other parties to the HEA and directly 
affected third parties for a 90-day review and comment period.  Comments 
received on the Draft Habitat Expansion Plan will be taken into consideration 
when preparing the Final Habitat Expansion Plan.  The Final Habitat Expansion 
Plan will be submitted to NMFS for approval. 

Consultant to Assist with Plan Development 
The Steering Committee anticipates retaining a contractor by March 2009 to 
assist with additional tasks identified in the HEA.  Additional tasks may include 
finalizing the development of written definitions of HEA evaluation and selection 
criteria and NMFS approval criteria, finalizing a process for evaluating and 
selecting potential habitat expansion actions, supporting stakeholder outreach 
completing a list of proposed actions, and preparing the Draft Habitat Expansion 
Plan. 


